MINUTES: NAVY DATA ENVIRONMENT-NAVY MODERNIZATION (NDE-NM) SHIP MAINTENANCE

SCRIBE: Mr. Pat Haney

(SHIPMAIN) PROGRAM REVIEW #3
13 Sep 04

Decisions Made

1)

No new Program decisions.

Meeting Summary

1)

2)
3)

Copies of presentations given by Mr. Turner (NSLC-LANT) and Mr. Mick (ASC) were provided before the
meeting and are considered to be included as part of these minutes. The briefs may also be found at
http://www.fmp.navy.mil.
Meeting was convened at 1300.
The status of Action Items from the 18 Aug NDE Program Review were discussed. The following Action
Items were identified as closed:
a. Update Navy Modernization State Diagram in Program Review #2 presentation.
b. Reword SCD Slide (Release 1.2) in Program Review #2, “Creation of Entitled Process CCB.”
c. Update SCD slide and show significant milestones and report any “Risk to Schedule” and “Risk to
Cost”.
d. 1. Add validation date for Inception Phase.
2. Add “predicted values” for each metric for the 4 phases listed on the Metrics Slide.
e. Input of examples of metrics that SPAWAR gathered on successful software programs was reviewed
after the meeting and sent out to Dave Smith.

Mr. Douglas developed a draft charter for the Barrier Removal Team that will determine (a) what data
elements are to be captured by Shipmain, (b) where is the authoritative source of these data elements and
(c) where will these data elements be stored. The Barrier Removal Team will review the
NDE/SPIDER/NTIRA interfaces and common data elements. Mr. Douglas developed a draft copy and had
provided it for review. See Action items 3-1a and 3-1b below.

Mr. Turner presented a brief on the NDE-NM Entitled Process time-line, the Navy’s Modernization State and
the key elements and timeline for Ship Change Document (SCD) releases. This was an update of last
months meeting with the changes requested and revised dates filled in. Mr. Turner was assigned the
Action Item #3-2 to gather the interface documentation for the Cross Domain Capability- Auto Info Transfer
and provide to Mr. Douglas and ASC team. It was noted that there was a typographical error for a
milestone date on page 7. The date should read 04 instead of 03.

Mr. Mick gave a brief on the Software Development Plan Status; highlighting the timeline, progress
through the inception phase, and the POA&M for the remaining phases (Elaboration, Construction, and
Transition). There will be a lock down of any changes to the Business Rules, as identified on Iteration 1,
on 10/04/04 so ASC can concentrate on the Business model and NSLC can write the code to meet the
11/08/04 Alpha Release 1 deadline. Mr. Mick informed the Board Members that ASC needs more guidance
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and needs more time with the Subject Matter Experts (SME) to build the details for the Business model.
Mr. Mick would like to exchange information with the coders from NSLC ASAP so NSLC can start coding.
Mr. Mick advised Board Members that all detailed planning and briefs are loaded on the Outlook Public

Folder at the link below:

URL: http://xxx.xxx.xxx.xxx (Content Removed contact

U ser | D = kkkkkkkkkk
PaSSWO rd = kkkkkkkkkk

webmaster2@navsea.navy.mil if
this information is required)
Mr. Mick presented the metrics for software development, and the risks that are currently being managed.
7) The meeting closed with Board Members providing comments, feedback and issues on the progression of
automating the Entitled Process within NDE.
8) Active participation by all Board members produced several action items (W3s below).
9) Meeting adjourned at 1430.

Notes:

| 1) The next meeting will be held on Oct 13t at 1pm at the WNY bldg 197, room 4W1001.

W3's from 13 Sep 2004:

# What: Who: When:
3-1a. Provide comments on the draft Barrier Removal Team charter to Mr. All 9/17/04
Douglas.
3-1b. Provide copies of the draft Barrier Removal Team charter to SPAWAR Mr. Douglas 9/13/04
and PEO C4l Reps.
3-2. Get the interface documentation for Cross Domain Capability- Auto Mr. Turner 10/13/04
Info. Transfer
3-3 Provide a list of the completed Use Cases. Mr. Mick 10/13/04
3-4 Provide clarification on generation of use cases. Need to identify Mr. Mick 10/13/04
what use cases will be used for generation of the Alpha Release 1
and Alpha Release 2. Need to further identify what the remaining
use cases will be used for in final “coding” of the Entitled Process
and what they represent. Need to identify what use cases will be
prepared with the current funding provided and what use cases
would require additional funding, if any.
W3's still active from 14 July 2004:
# What: Who: When:
1-1. Resolve discrepancies identified in the Functional Allocation brief to Mr. Douglas TBD
cement PEO C4l commitment to fund the balance. Working group to
be identified and led by Mr. Douglas to determine: 1) specific data
elements to be captured; 2) what is the authoritative source for these
data elements; 3) where will these data elements be stored.
W3's still active from 27 May 2004 (SRR):
# What: Who: When:
1. | Reach agreement on authoritative database (NDE) including transition NAVSEA 04 TBD

plan.

(Mr. Haney)
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